
I-3819B / U-6039 Design-Build Procurement Timeline 

 

I-40 / I-77 Interchange: I-40 from SR 2003 (Indian Ridge Road) to 

SR 2158 (Old Mocksville Road); I-77 from SR 2171 (Jane Sowers Road) to 

 SR 2321 (East Broad Street); and SR 2321 (East Broad Street) from 

Vine Street to SR 2422 (Signal Hill Drive) 

 

September 11, 2018 

 

RFQ Advertisement March 1, 2018 

  

Statement of Qualifications due from Design-Build Teams April 2, 2018 

  

Department Announces Short-listed Teams April 19, 2018 

  

Department Issues Industry Draft RFP to Short-listed Teams  April 19, 2018 

  

First Meeting with Short-listed Teams May 10, 2018 

  

Balfour Beatty Infrastructure, Inc. – Branch Civil, Inc., J.V. 9:00 a.m. 

Flatiron Constructors, Inc. – Blythe Development Co., J.V. 10:15 a.m. 

The Lane Construction Corporation 11:30 a.m. 

  

Department Issues Second Industry Draft RFP to Short-listed Teams May 24, 2018 

  

Department Holds Statement of Qualifications Debriefs Week of May 23, 2018 

  

Second Meeting with Short-listed Teams June 7, 2018 

  

Balfour Beatty Infrastructure, Inc. – Branch Civil, Inc., J.V. 9:00 a.m. 

Flatiron Constructors, Inc. – Blythe Development Co., J.V. 10:15 a.m. 

The Lane Construction Corporation 11:30 a.m. 

  

Department Issues Final RFP to Short-listed Teams  June 21, 2018 

  

Technical Proposals and Sealed Price Proposals Due October 16, 2018 

  

Technical Presentations by Short-listed Teams October 25, 2018 

  

Balfour Beatty Infrastructure, Inc. – Branch Civil, Inc., J.V. 8:30 a.m.  

Flatiron Constructors, Inc. – Blythe Development Co., J.V. 10:30 a.m. 

The Lane Construction Corporation 1:15 p.m. 

  

Open Price Proposals October 30, 2018 

  

Department Holds Technical Proposal Debriefs (Pending Contract Execution) Week of November 26, 2018 
 

NOTE: All dates are approximate and subject to change without notice. 


